

PROJECT PLANNING PHASE

Product Backlog, Sprint Planning, Stories & Story Points

Date: 03-07-2026

Team ID: SWUID2026200518

Project Name: Plugging into the Future: An Exploration of Electricity Consumption Patterns

Product Backlog & Sprint Planning

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	Collect electricity consumption dataset from reliable sources.	2	High	Team
Sprint-1	Data Collection	USN-2	Import the dataset into Tableau for analysis.	1	High	Team
Sprint-1	Data Preparation	USN-3	Handle missing and null values in the dataset.	3	High	Team
Sprint-1	Data Preparation	USN-4	Create calculated fields and required measures.	3	High	Team
Sprint-1	Data Preparation	USN-5	Clean and standardize inconsistent data.	3	High	Team
Sprint-2	Data Visualization	USN-6	Create bar charts to compare state-wise electricity consumption.	2	High	Team

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Data Visualization	USN-7	Create pie charts for regional electricity consumption.	2	High	Team
Sprint-2	Data Visualization	USN-8	Develop an interactive India map visualization.	3	High	Team
Sprint-2	Dashboard Development	USN-9	Design and develop the Tableau dashboard.	5	High	Team
Sprint-2	Flask Integration	USN-10	Embed the Tableau dashboard into the Flask web application.	3	Medium	Team
Sprint-2	Testing & Deployment	USN-11	Test and deploy the final dashboard.	5	High	Team

Project Tracker

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	12	6 Days	_____	_____	12	_____
Sprint-2	20	6 Days	_____	_____	20	_____

Velocity Calculation

Sprint 1

Total Story Points = 12

Sprint 2

Total Story Points = 20

Total Story Points

12 + 20 = 32

Number of Sprints

2

Team Velocity

Velocity = Total Story Points ÷ Number of Sprints

Velocity = 32 ÷ 2 = 16 Story Points per Sprint

Average Velocity per Day

Sprint Duration = **6 Days**

Average Velocity = **16 ÷ 6 ≈ 2.67 Story Points per Day**

Burndown Chart Data

Day Remaining Story Points

Day 1 20

Day 2 17

Day 3 14

Day 4 10

Day 5 6

Day 6 0

Sprint Summary

Sprint 1

Epic 1 - Data Collection

- Gather Electricity Consumption Dataset (USN-1) – **2 Story Points**
- Import Dataset into Tableau (USN-2) – **1 Story Point**

Epic 2 – Data Preparation

- Handle Missing Values (USN-3) – **3 Story Points**
- Create Calculated Fields (USN-4) – **3 Story Points**
- Clean and Standardize Data (USN-5) – **3 Story Points**

Total Story Points = 12

Sprint 2

Epic 3 – Data Visualization

- Create Bar Chart (USN-6) – **2 Story Points**
- Create Pie Chart (USN-7) – **2 Story Points**
- Develop India Map Visualization (USN-8) – **3 Story Points**

Epic 4 – Dashboard Development

- Develop Interactive Tableau Dashboard (USN-9) – **5 Story Points**

Epic 5 – Flask Integration & Deployment

- Embed Dashboard into Flask Application (USN-10) – **3 Story Points**
- Test and Deploy the Dashboard (USN-11) – **5 Story Points**

Total Story Points = 20

Final Velocity

- **Sprint 1 = 12 Story Points**
 - **Sprint 2 = 20 Story Points**
 - **Total Story Points = 32**
 - **Number of Sprints = 2**
 - **Velocity = 16 Story Points per Sprint**
 - **Average Velocity = 2.67 Story Points per Day**
-

Conclusion

The project "**Plugging into the Future: An Exploration of Electricity Consumption Patterns**" is planned across two sprints. The first sprint focuses on data collection and preparation, while the second sprint emphasizes data visualization, dashboard development, Flask integration, testing, and deployment. With a total of **32 story points** and a calculated team velocity of **16 story points per sprint**, the project plan supports efficient development and timely completion while maintaining high-quality deliverables.